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DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit)

Page 1 of 27 Pages Exhibit R-2 (PE 0604713A)

UNCLASSIFIED

COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 62500 60600 86321 66189 68738 67227 47653 Continuing Continuing

DC40 Soldier Support Equipment 1555 4511 5871 9197 12488 13965 14299 Continuing Continuing

DL40 Clothing and Equipment 4121 3505 4266 4542 4558 5126 5114 Continuing Continuing

D548 Military Subsistence System 1194 1620 1747 1856 1863 1979 1976 Continuing Continuing

D667 Land Warrior 43385 36411 60132 36547 35718 29736 9895 Continuing Continuing

D668 Soldier Enhancement Program 12066 14360 14305 14047 14111 16421 16369 Continuing Continuing

D680 Mounted Warrior 179 193 0 0 0 0 0 0 372

A. Mission Description and Budget Item Justification: Project supports Engineering and Manufacturing Development (EMD) and Non-Developmental Item (NDI)
evaluation of unit/organizational equipment, weapons/munitions, clothing and individual equipment, fabric shelters, field service equipment, food and food service
equipment to enhance soldier efficiency, effectiveness, lethality, sustainability and survivability. New food items and food service equipment will be developed to reduce
food service logistics requirements for all four Services. The organizational equipment program supports development of a new generation of field device support items:
small, large and collective protective shelters; decontamination items; and improved space heaters to shelter and sustain the soldiers in the field and improve quality of life.
The Land Warrior program will produce the first fully integrated fighting system for dismounted combat soldiers. The Soldier Enhancement Program provides soldier items
that can be procured in three years or less.
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B. Program Change Summary FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 2000/2001 PB) 67674 110829 136899
Appropriated Value 68218 60829
Adjustments to Appropriated Value
a. Congressional General Reductions -544
b. SBIR / STTR -2192
c. Omnibus or Other Above Threshold Reductions -229
d. Below Threshold Reprogramming -2642
e. Rescissions -340
Adjustments to Budget Years Since FY 2000/2001 PB -50578
Current Budget Submit (FY 2001 PB) 62500 60600 86321

Change Summary Explanation: Funding – FY 2001: Program reduction (-50578) due to program restructure and change in acquisition strategy for the Land Warrior
Program, project (D667), thereby deferring the Mounted Warrior project (D680).
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

DC40 Soldier Support Equipment 1555 4511 5871 9197 12488 13965 14299 Continuing Continuing

A. Mission Description and Budget Item Justification: Develop and field soft shelters, showers, latrines, heaters, mortuary affairs, organizational equipment and other
combat service support equipment to improve unit sustainability and combat effectiveness. Develop and transition to procurement cargo and personnel parachutes, airdrop
containers and other aerial delivery equipment to improve safety and efficiency of airborne operations. Develop a series of Rigid Wall Shelters (RWS) with added
capabilities and enhanced survivability.

FY 1999 Accomplishments:
• 300 Type Classified the Modular General Purpose Tent System. Built Modular General Purpose Tent System (MGPTS) P3I test prototype.
• 832 Awarded contract for commercial Aviation Maintenance Shelter and associated support items.
• 150 Type Classified Laundry Advanced System to transition to production phase.
• 221 Conducted Technical and Operational Testing on the Containerized Shower and Type Classified the system.

• 52 Procured prototypes, conducted Technical Testing, and developed performance specification for Space Heater Small. Conducted study of heating
requirements for new Modular General Purpose Tent System.

Total 1555

FY 2000 Planned Program:
• 2245 Terminate the existing R&D contract for the Advanced Reserve Parachute System. Perform a Jump-off for new R&D ARPS Contract.
• 125 Conduct Milestone I/II on the Space Heater Small. Award LRIP contract and obtain Materiel Release for Space Heater Convective.
• 175 Procure and evaluate candidates for Chaplain’s Logistic Support Package and Conduct Technical Testing.
• 500 Acquire and begin testing Modular General Purpose Tent System P3I Items (fabric flooring, frame system, liners).
• 1000 Complete Field Evaluations, procure additional LRIP items. Complete Milestone III for Cargo Bed Covers Type I (HMMWV) and Type II (1.5 ton

cargo trailer) and obtain Material Release.
• 430 Conduct Market Investigation and evaluate technologies for the Lightweight Maintenance Enclosure P3I and Temper Improvements.
• 36 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Program
Total 4511
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FY 2001 Planned Program:
• 2437 Conduct Developmental Testing of Advanced Reserve Parachute System/Advanced Tactical Parachute System.
• 300 Conduct Operational Testing and award LRIP contract for Chaplain’s Logistic Support Package. Obtain Milestone III Type Classification Standard.
• 450 Conduct Market Investigation, procure test prototypes and initiate technical testing for the Containerized Chapel.
• 500 Conduct Production Demonstration Model First Article Test Evaluation and Production Verification Testing and Type Classify the Space Heater

Small.
• 1313 Complete testing and field evaluations of prototype developments of Modular General Purpose Tent System P3I.
• 450 Procure prototypes and integrate airbeam technology and composite technical data for the Lightweight Maintenance Enclosure P3I and Temper

Improvements.
• 421 Conduct Market Investigation on the Low Velocity Airdrop System and perform concept testing.
Total 5871

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDTE, 0603747.DC09, Unit/Org Equipment 1450 5564 6703 8878 11858 13040 13202 Cont Cont
M82701, Laundry Advance System 7121 7880 12580 13224 18902 7161 Cont Cont
M82703, Containerized Self-Service Laundry 976
M82704, Containerized Shower 946 1258 1158 1231
M82706, Follow-On Latrine 905 664 870
MA7801, Advanced Tactical Parachute System 27894
MA7802, Extraction Parachute Jettison Device 2381
MA7805, Universal Static Line 976 3971
MA8061, Lightweight Maintenance Enclosure 3690 1999 5613 6708 6424 6418

C. Acquisition Strategy: Various Combat Service Support equipment is incorporated for Low Rate Initial Production (LRIP) for accelerated production.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2004 FY 2005
Type Classify Laundry Advanced System 2Q*
Conducted Technical and Operational Testing on
Containerized Shower

1Q*

Developed frame and floor Modular General
Purpose Tent System P3I

4Q*
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D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2004 FY 2005
Award contract for AMS Shelter 3Q*
Type Classified Containerized Shower 4Q*
Type Classify Modular General Purpose Tent
System

4Q*

Conduct Milestone I/II for the Space Heater
Convective

1Q

Award LRIP contract for Space Heater Small 2Q
Conduct Technical Testing of the Chaplancy
Logistical Support Package

3Q

Complete Milestone III for Cargo Bed Covers
Type I (HMMWV) and Type II (1.5 ton trailer)
variants

2Q

Award LRIP Contract for the Chaplancy Logistical
Support Package

2Q

Complete Milestone III for the Chaplancy
Logistical Support Package

4Q

Conduct Developmental Testing of the Advanced
Reserve Parachute System/Advanced Tactical
Parachute System

3Q

Conduct Field Evaluation for the Lightweight
Maintenance Enclosure P3I and Temper
Improvements

3Q

Type Classify Space Heater Small 4Q
*Milestone Completed
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. SSCOM In-House NRDEC 2158 364 359 654 2522 6057
b. Contracts Various Various 8858 601 754 Various 1392 Various 9606 21211 Cont.
c. Inflation Withhold 6 6

Subtotal Product
Development:

11016 965 1113 2046 12134 27274

II. Support Costs: There are no efforts associated with the delivery of any of a fully integrated system that are in direct support of this project and essential to the development, training,
operation, and maintenance of systems in this project.

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. TECOM/OEC MIPR Various 4051 500 3220 Various 3537 Various 4551 15859 Cont
Subtotal Test and Evaluation: 4051 500 3220 3537 4551 15859

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PM Office In-House PM-Soldier Support/
SSCOM

1472 90 178 288 1562 3590 Cont.

Subtotal Management
Services:

1472 90 178 288 1562 3590

Project Total Cost: 16539 1555 4511 5871 18247 46723
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

DL40 Clothing and Equipment 4121 3505 4266 4542 4558 5126 5114 Continuing Continuing

A. Mission Description and Budget Item Justification: This project develops state-of-the-art individual clothing and equipment to improve the survivability, mobility,
sustainment affecting the quality of life of the individual soldier. Funding shown does not reflect funding from OSD PE 0604384BP to support the Chemical/Biological
Defense program in accordance with Public Law 103-60 Title XVII.

FY 1999 Accomplishments:
• 525 Update fabrics, style changes, and consolidate dress clothing for Joint Services
• 327 Completed development testing/operational testing for Body Armor Set, Individual Countermine (BASIC) P3I
• 475 Obtain Milestone I/II and procure test items for Concealable Body Armor
• 635 Obtained Milestone III and transitioned to production Modular Body Armor “Interceptor” and Improved Toxicological Agent Protective (ITAP)

Ensemble
• 314 Achieved Milestone III and approval from the Chief of Staff, Army for the Improved Physical Fitness Uniform
• 733 Completed operational testing for Modular Lightweight Loadcarrying Equipment (MOLLE)
• 542 Completed market surveys, procured test items, and initiated test for Permethrin Battle Dress Uniforms, Cook’s Shoes, and Lightweight Personal

Armor Systems Ground Troop (PASGT) Helmet
• 570 In-house engineering support services, computer services, and conduct technical and program reviews
Total 4121

FY 2000 Planned Program:
• 1140 Correct minor deficiencies from previous test and incorporate Land Warrior compatibility for Modular Lightweight Loadcarrying Equipment

(MOLLE)
• 264 Initiate and complete developmental testing/operational testing for Concealable Body Armor
• 138 Type classify and transition to production the Body Armor Set, Individual Countermine (BASIC) P3I
• 410 Update fabrics, style changes, and consolidate dress clothing for Joint Services
• 701 Obtain Milestone I/II, complete market survey, and procure test items for the Advanced Bomb Suit; Improved Toxicological Agent Protective (ITAP)

Boots, Glove, and Apron; and Modular Glove Program Phase I (Cold/Wet Weather)
• 207 Complete Permethrin Battle Dress Uniform test, write report, and provide results to the Army Uniform Board for
• 35 Complete testing on the Cook’s Shoe and authorize by Common Table of Allowances (CTA)
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FY 2000 Planned Program: (continued)
• 265 Complete operational testing on the Lightweight Personal Armor Systems Ground Troop (PASGT) Helmet and submit specification change for

authorization
• 263 In-house engineering support services, computer services, and conduct technical and program reviews
• 82 Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)
Total 3505

FY 2001 Planned Program:
• 740 Complete testing and obtain Milestone II for the Modular Glove Program Phase I (Cold/Wet Weather) and initiate Phase II (Barbed Wire/Flame

Retardant) with market survey and procurement of test items
• 50 Type classify and transition to production the Concealable Body Armor
• 200 Award engineering manufacturing development contract, procure prototypes, and initiate testing for Improved Toxicological Agent Protective (ITAP)

Boots, Glove, and Apron
• 575 Continue to update fabrics, style changes, and consolidate dress clothing for Joint Services
• 732 Investigate ballistic protection materials for Body Armor and apply upgrades (increased protection/lighter weight)
• 1440 Integrate advanced materials for ballistic protection and electronics (audio/microphone) into a Modular Integrated Helmet
• 529 In-house engineering support services, computer services, and conduct technical and program reviews

Total 4266

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDTE, 0603747.D669, Clothing & Individual Eq. 3645 4058 3491 4809 4849 5502 5223 Cont Cont
OMA, 121017, Central Funding and Fielding 48310 88467 79590 90013 73401 80941 113533 Cont Cont

C. Acquisition Strategy: Soldier modernization will be accomplished via acquisition programs ranging from NDI/modified NDI through integrated programs. Acquisition
strategies will vary from: 1) quick fixes in 36 months or less from concept to Type Classification (TC) such as Soldier Enhancement Programs (SEP), 2) modular
improvements which require limited RDT&E and will be completed in more than 36 months from concept to Type Classification.

D. Schedule Profile FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006
Life Cycle Systems Review 2&4Q* 2&4Q* 2*&4Q 2&4Q 2&4Q 2&4Q 2&4Q 2&4Q 2&4Q 2&4Q

*Denotes a completed milestone
NOTE: There are numerous on-going individual projects and each project has its own milestone schedule.
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Various MIPRS SBCCOM, Natick MA 2659 711 2281 Cont 5651
b. Various Contracts Various 384 Various 1893 TBD 1300 TBD Cont 3577

Subtotal Product
Development:

3043 2604 3581 9228

Remark: Product development costs vary annually depending on the number and types of programs being evaluated.

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

c. Various MIPR TSM, Ft Benning, GA 33 33
d. Various Contracts Various 250 Various 250
a. Various MIPR SBCCOM, R.I., IL 29 29

Subtotal Support Costs: 312 312
Remark: Support Costs vary annually depending on number of and types of programs being evaluated.

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Various MIPRS OPTEC 195 469 130 794
b. Various MIPRS OFIG, Natick, MA 1 75 5 81

Subtotal Test and Evaluation: 196 544 135 875
Remark: Testing costs vary annually by item

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

FY 2001
Cost

Target
Value of
Contract

a. Various In-House PM-S, Ft Belvoir, VA 570 275 550 Cont 1395
b. SIBR/STTR 82 82

Subtotal Management
Services:

570 357 550 1477

Remark: Management Services costs vary annually depending on the number and types of programs being evaluated.
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FY 1999
Cost

FY 2000
Cost

FY 2001
Cost

FY 2001
Cost

Project Total Cost: 4121 3505 4266 11892
Remark: Based on the number of years Clothing and Individual Equipment programs have been in existence, it is impossible to capture all prior year costs.
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D548 Military Subsistence System 1194 1620 1747 1856 1863 1979 1976 Continuing Continuing

Mission Description and Budget Item Justification: Project provides Engineering and Manufacturing Development (EMD) and Non-developmental Item (NDI)
evaluation of food and food service equipment to enhance soldier efficiency and survivability. New food items and food service equipment will be developed to reduce food
service logistics requirements for all four services. Development of Joint Service Food/Food Service Equipment to improve individual combat effectiveness and reduce
logistics burden and operation and support costs of subsistence support for service men and women. Develop multi-fuel, rapidly deployable field food service equipment to
support combat, humanitarian missions and operations-other-than-war. Improve equipment to enhance safety in food service, utilize battlefield fuels and decrease fuel and
water requirements.

FY 1999 Planned Program:
• 360 Designed and fabricated prototypes of improved tray ration heater, griddle, and stock pot assembly for improved heat transfer and removal of

combustion by-products. Conducted Technical Testing and field evaluation of the Tray Ration Heater.
• 368 Completed fabrication and conducted Development and Technical Testing of Marine Corps Rapid Deployment Kitchen.
• 62 Completed Technical Testing of Non-Electric Field Refrigerator and developed performance specification.
• 404 Completed user evaluations of steam generator/power washer for field food sanitation centers and initiated integration of gray water

treatment/handling system for on-site wastewater disposal.
Total 1194

FY 2000 Planned Program:
• 320 Complete fabrication of remaining field feeding components to improve efficiency and integrate into complete kitchen for formal testing.
• 201 Conduct Developmental and Operational Testing of the Advanced Food Sanitation Center
• 214 Develop kit components to allow use of Modern Burner Unit in extreme cold weather, and reduce noise levels.
• 291 Prepare design concept for food service equipment. Conduct testing of prototype Air Force Expeditionary Field Feeding System.
• 203 Complete User Testing of Marine Corps Rapid Deployment Kitchen.
• 126 Design improved Tray Ration Heater System with enhanced operational capabilities and reduced cost.
• 116 Conduct requirements analysis and develop concept for improved efficiency Advanced Design Refrigerator.
• 116 Improve sanitation of Mess Kit to ensure safety of personnel.
• 33 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Program
Total 1620
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FY 2001 Planned Program:
• 275 Conduct Developmental and Operational Testing for field kitchen equipment efficiency upgrades.
• 297 Complete documentation, type classify, and award production contract for Advanced Food Sanitation Center.
• 300 Complete fabrication and initiate testing of Air Force Expeditionary Field Feeding System.
• 189 Conduct noise level and cold weather evaluations of kitchen burner kit and transition to procurement.
• 150 Evaluate improved Tray Ration Heater System, demonstrate enhanced operational capability.
• 125 Perform in-house and user evaluations of improved sanitation methods for mess kits.
• 311 Complete design and fabrication of Advanced Design Refrigerator with enhanced transportability and improved thermal efficiency.
• 100 Develop and design improvements for the Navy COMMZ Kitchen, incorporating reliability, maintainability and efficiency innovations.
Total 1747

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDTE, 0603747.D610, Food Adv Dev 2499 3097 3380 3728 3688 3872 3874 Cont Cont
OPA3, M65803, Kitchen, Containerized, Field 7337 7032 6133 5609 7501 6975 6562 Cont Cont
OPA 3, M65802, Sanitation Center, Field Feeding 658 4364 2398 7403 7606 7721 Cont Cont
M65801, Refrigeration Equipment 5060 927 1479 922 2359 2504 2518

C. Acquisition Strategy: Complete engineering and manufacturing development of food items and equipment for transition to procurement.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2004 FY 2005
Conduct Technical Testing of improved Army

Field Feeding Equipment for MBU
3Q*

Conduct Technical Testing on Rapid Deployment
Kitchen

3Q*

Conduct User Testing of Rapid Deployment
Kitchen

3Q

Design concepts for improved Mess Kit
Sanitation

3Q

Design and Evaluate US Air Force AFE Kitchen 2Q
Conduct Milestone III and initiate production of
Advanced Food Sanitation Center

2Q
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D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2004 FY 2005
Conduct Developmental and Operational Testing
on field kitchen equipment efficiency upgrades

2Q

Initiate testing of Air Force temporary AEF
Kitchen

2Q

Test concept for Mess Kit Sanitation 3Q
Complete design and fabrication of Advanced
Design Refrigerator

2Q

* Milestone completed
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY1999
Cost

FY1999
Award
Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. SSCOM In-House SSCOM 7499 463 890 963 Cont. 9815 Cont.
b. Various Various Various 851 154 153 Various 171 Various Cont. 1329 Cont.
c. Inflation Withhold

Subtotal Product
Development:

8350 617 1043 1134 11144

II. Support Costs: Not applicable

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. TECOM/OEC MIPR Various 1981 490 490 525 Cont. 3486 Cont
Subtotal Test and Evaluation: 1981 490 490 525 3486

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Project Ofc Management In-House SSCOM 513 87 87 88 Cont. 775 Cont.
Subtotal Management

Services:
513 87 87 88 775

Project Total Cost: 10844 1194 1620 1747 15405
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D667 Land Warrior 43385 36411 60132 36547 35718 29736 9895 Continuing Continuing

A. Mission Description and Budget Item Justification: The LW Program establishes the Infantry soldier as the Army’s singularly unique weapons platform. It is a first
generation integrated fighting system for soldiers and is the first system to provide combat overmatch for the five types of Infantry (air assault, airborne, light, mechanized,
and Ranger) in the close, personal, and brutal fight. As a result of the Program not achieving its objectives under the original LW approach, PM-Soldier has developed a
restructured acquisition concept. Although all LW subsystems will remain the same in concept, the restructured LW Program will take maximum advantage of components
available from Commercial-Off-the-Shelf (COTS), as well as Government-Off-the Shelf (GOTS) components and technologies. With this change in approach, the Program
will minimize the use of LW-unique hardware and software and develop a more open systems architecture. This architectural approach will provide greater flexibility to
incorporate technology upgrades as they become available, reduce intellectual and proprietary rights issues, and reduce developmental and ownership costs.
LW provides the foundation system upon which future Mounted, Air, and other warrior integrated systems will be based, as well as support to the Marine Corps and other
services.

FY 1999 Accomplishments:
• 30747 Conducted preliminary systems integration. Transitioned Modular Lightweight Load Equipment (MOLLE) and Interceptor Body Armor into

Protective Clothing and Individual Equipment (PCIE) subsystem design. Developed and successfully tested new 16.3 volt/10-cell/2.8 lbs “LW Day
Pack” primary battery powered a XM1 LW system for 13 hours. The 10-cell battery fits into the MOLLE 100-round Utility Pouch without
modification. Began fabrication and integration of LW peripheral components. Conducted risk mitigation efforts utilizing Commercial Off The
Shelf/Government Off The Shelf (COTS/GOTS) candidates. Fabricated 3 demonstration prototypes utilizing alternative COTS/GOTS candidates.

• 3229 Conducted Force XXI Battle Command, Brigade and Below (FBCB2) interoperability contractor demonstration. Demonstrated voice and data
communications via frequency hopping. Demonstrated ability to transmit FBCB2 Free Text, spot reports, position reports, and Call-For-Fire messages
through a LW Platoon RTO to a Bradley Company XO outfitted with FBCB2-Applique software.

• 5139 Conducted technology feasibility assessment to identify possible improvements with COTS/GOTS alternatives. Evaluated and implemented selected
alternatives to reduce system weight to meet operational requirements. Increased program office to respond to Army Category (ACAT) I/II
programmatic requirements.

• 4270 Program management and systems engineering support from other government agencies for overall program efforts. Conducted technical and
program reviews and briefings. Transitioned configuration management effort from contractor to government. Established PM Soldier - Monmouth
the government integration facility located at Fort Monmouth, NJ.

Total 43385
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FY 2000 Planned Program:
• 25870 Award Developmental contract to complete system hardware and software integration and produce 15 LW for safety testing and airborne certification.

Participate in a platoon(-) exercise to demonstrate operational suitability and soldier acceptance. Conduct LW IPR.
• 1748 Conduct safety testing. Conduct airborne certification, contractor component testing, user fightability evaluations, and obtain safety release.
• 7824 Program management and systems engineering support from other Government agencies for overall program efforts. Conduct technical and program

reviews, Army System Acquisition Review Council (ASARC) reporting/briefings, and increase program office resources to respond to Army Category
(ACAT) I/II programmatic requirements. Continue operation of PM Soldier - Monmouth. Conduct LW demonstrations to higher headquarters and
other countries to demonstrate system capability and functionality. Support to NATO Land Group 3 and other partnered countries to ensure
compatibility with potential multinational military operations.

• 969 Small Business Innovative Research (SBIR)/Small Business Technology Transfer program (STTR).
Total 36411

FY 2001 Planned Program:
• 36427 Fabricate 55 LW prototypes for platoon LUT. Conduct Confidence Testing, Functional Qualification Testing (FQT), and Production Qualification

Testing (PQT).
• 9650 Complete Single Channel Ground/Airborne Radio System (SINCGARS) compatible Leader Radio (repackaged Advanced SINCGARS Improvement

Program (ASIP)/Network Access Unit (NAU) or “mini-radio” with software router. Complete LW integration of Embedded Battle Command (EBC)
software into Windows NT to ensure interoperability with FBCB2/Tactical Internet. Obtain software certification at the Central Technical Support
Facility (CTSF) at Fort Hood (digitization). Obtain National Security Agency (NSA) Communications Security (COMSEC) level one certification for
leader radio. Incorporate Multiple Integrated Laser Engagement System (MILES 2000) and Combat Identification Dismounted Soldier (CIDDS), and
incorporate Integrated Navigation functionality into LW to meet threshold requirements.

• 4644 Conduct airborne certification, user fightability assessments, and obtain safety release. Update training package and manuals for platoon (-) LUT and
transition to electronic format. Develop interactive training scenarios, and evaluate integrated training environment. Conduct training for platoon
LUT.

• 9411 Program management and systems engineering support from other Government agencies for overall program efforts. Conduct technical and program
reviews. Continue operation of PM Soldier - Monmouth. Conduct LW demonstrations to higher headquarters and other countries to demonstrate
system capability and functionality. Support to NATO Land Group 3 and other partnered countries to ensure compatibility with potential
multinational military operations.

Total 60132
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B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDTE, 0603001.DJ50, Force XXI Land Warrior 6587 6266 6308 7483 7772 12954 13056 Cont Cont
OPA3, M80500, Land Warrior 0 0 0 0 0 20774 76783 Cont Cont
OPA3, MS3610, Initial Spares-Land Warrior 0 0 0 0 0 0 248 Cont Cont

C. Acquisition Strategy: As a result of technical challenges, the LW program was completely restructured last year. The restructured LW Program takes maximum
advantage of components available from other Government agencies as well as Commercial-Off-the-Shelf (COTS) components and technologies. With this change in
approach, the program will minimize the use of LW-unique hardware and software and develop a more open systems architecture. This architectural approach will provide
greater flexibility to incorporate technology upgrades as they become available, reduce intellectual and proprietary rights issues, and reduce cost. System integration will be
performed by the Government with products (i.e., subsystems, components) being provided by multiple contractors. These products would conform to standards identified in
Interface Control Documents, which will be controlled by the Government. The strategy is to negotiate sole source for the Low Rate Initial Production (LRIP) with options
or initial full rate production sufficient to equip the first division. Equipment for each subsequent division is planned to be recompeted. The LW total procurement objective
is 34,000 systems. The LW Program supports the Chief of Staff of the Army’s (CSA) vision of establishing lethal forces through the use of commercial technologies to
lighten the force; increase soldier lethality, and making the force more survivable, more mobile, and more deployable.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006
Award Developmental Contract 2Q
Conduct LW IPR 2Q 2Q 2Q 2Q 2Q 2Q 2Q
Deliver prototypes for safety test/airborne certif 3Q 3Q 3Q 4Q
Conduct Safety Testing; Airborne Certification 3Q 3Q 3Q 4Q
Safety Releases 3Q 3Q 3Q 4Q
Platoon (-) exercise 4Q
Deliver remaining 55 prototypes for LUT 2-3Q
Production Qualification Testing (PQT) 4Q --------1Q 3Q-4Q 4Q --------1Q 1Q
Limited User Tests (LUT) 4Q 2Q 1Q
Test-Fix 1-2Q 1-2Q
LRIP Build Decision 4Q
LRIP Contract Award 4Q
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D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006
Light Forces Initial Oper Test and Eval (IOTE) 2Q
MS III Decision 3Q
Company Mech Limited User Evaluation (LUE) 4Q
Battalion LUE 4Q
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Raytheon Systems CPAF McKinney, TX 99200 21902 Jul 95 2000 Oct 99 1000 TBD 0 124102 TBD
b. Computer Sciences Corp Task Order Eatontown, NJ 7850 20366 Oct 99 32757 TBD Cont 60973 TBD
c. Optical Air Data Systems Task Order Potomac, MD 885 500 Jan 00 1500 TBD Cont 2885
d. CECOM MIPR/Task

Order
Ft Monmouth, NJ 3486 Oct 99 5520 TBD Cont 9006 TBD

e. OGA (STRICOM,
SBCCOM, etc.)

MIPR/Task
Order

TBD 3000 TBD Cont 3000

Subtotal Product
Development:

99200 30637 26352 43777 199966

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. SBCCOM FAD Natick, MA 893 550 2420 3863
b. PM-SA/ARDEC MIPR Picatinny, NJ 108 80 90 278
c. NRDEC MIPR Natick, MA 180 250 250 680
d. CECOM MIPR Ft. Belvoir, VA 2249 460 477 3186
e. TSM-Soldier MIPR Fort Benning, GA 125 150 150 425
f. PM Soldier In-house Ft. Belvoir 744 1352 1564 3660
g. Modern Tech Inc. Task Order Springfield, VA 1374 800 900 3074
h. REDECS Various 2780 2780

Subtotal Support Costs: 2780 5673 3642 5851 17946
Remark: Buys government and contract engineering and logistical support for overall program support.



February 2000

5 - Engineering and Manufacturing Development 0604713A Combat Feeding, Clothing, and
Equipment

824 Item 94

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E COST ANALYSIS (R-3)
PROJECT

D667

Project D667 Page 20 of 27 Pages Exhibit R-3 (PE 0604713A)

UNCLASSIFIED

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Ft Bragg MIPR Fort Bragg, NC 40 171 100 Cont 311
b. Testing Organizations MIPR Aberdeen PG, MD 50 400 2000 Cont 2450
c. ARL-HRED MIPR Ft. Benning, GA 110 110 110 Cont 330
d. CECOM MIPR Fort Monmouth, NJ 305 500 1500 Cont 2305
e. TSM Soldier MIPR Ft Benning, GA 125 150 150 Cont 425
f. Test Equip/Support 155 417 600 Cont 1172

Subtotal Test and Evaluation: 785 1748 4460 6993
Remark: Costs in FY99/00 are for test planning, evaluations, and test equipment only. Testing will be conducted in FY01.

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PM Soldier In-House Fort Belvoir, VA 525 2618 322 3200 6665
b. Modern Technologies
Corporation (MTC)

Task Order Dayton, OH
Springfield, VA

676 495 425 425 2021

c. Wexford Group Task Order Vienna, VA 1009 1080 1080 3169
d. CYIOS, Inc. Task Order Washington, DC 270 954 420 1644
e. ANADAC, Inc./PSA Task Order Arlington, VA 397 60 60 517
f. CSC Task Order Eatontown, NJ 464 464
g. BRTRC Task Order Fairfax, VA 160 165 165 490
h. SBCCOM MIPR Natick, MA/APG, MD 1160 183 1343
i. SY-Tech Task Order Sherman Oaks, CA 694 694 694 2082
j. SBIR/STTR 969 969

Subtotal Management
Services:

2361 6290 4669 6044 19364

Project Total Cost: 104341 43385 36411 60132 244269 TBD
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D668 Soldier Enhancement Program 12066 14360 14305 14047 14111 16421 16369 Continuing Continuing

A. Mission Description and Budget Item Justification: The Soldier Enhancement Program (SEP) increases the lethality, command and control, sustainability, mobility,
and survivability of the soldier through accelerated acquisition of lighter, more lethal weapons and improved “soldier items” including lighter, more comfortable load-
bearing equipment, field gear, survivability items, communications equipment, and navigation aids. For SEP purposes, soldiers are managed in three categories:
dismounted soldiers, combat crews (air and ground), and other soldiers. Projects generally are completed in three years or less.

FY 1999 Accomplishments:
• 1295 Completed evaluation/type classify/transition to production: Machine Gun Optics, Non Lethal 40MM (XM1006), XM84 Stun Grenade, Short Squad

Automatic Weapon, Flashlight Mount, M249 Mounts, Infrared Illumination Hand Grenade, Midsize Riot Control Disperser, and Advanced Protective
Eyewear System

• 4944 Continued evaluation/procured prototypes and/or tested: Long Range Sniper Rifle, 12 Gauge Breaching Round, Fire Control for the M203, Long
Range Tactical Sniper Cartridge, Lightweight Fragmentation Hand Grenade, 40MM Cannister Round, 12 Gauge Non Lethal Point and Crowd
Control, Rifle Launched Non Lethal Munitions, Backup Iron Sight for Modular Weapon System, Canteen Water Insert Purifier, Collapsible Grappling
Hook, Small Unit Multi-Purpose Trailer (SUMT), Improved Combat Shelter, Helicopter Emergency Egress Device, Fighting Position Revetment,
and Lightweight Voice Amplifier

• 1123 Initiated market surveys and/or evaluations: Sniper Accessory Kit, Joint Service Combat Shotgun, M240B Ammunition Pack, Multiple Utility
Digging System (MUDS), Concealable Stab Protective Body Armor (CSPBA), Camouflage Uniform System for Soldiers (CUSFS), Advanced
Camouflage Face Paint, Protective Gloves, Micro Rappel System, Tactical Search Mirror System, Petroleum Oil Lubricants (POL) Handlers Glove
System, and Riot Control Agent Neutralizer

• 2496 In-house engineering support services, computer services, conducted technical and program reviews
• 2208 Army Materiel Command Reprogram - place marker for Defense Finance and Accounting Services
Total 12066
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FY 2000 Planned Program:
• 4628 Complete evaluation/type classify/transition to production: Rifle Launched Non Lethal Munitions, 40MM Cannister Round, 12 Gauge Breaching

Round, 12 Gauge Non Lethal Point and Crowd Control, Long Range Tactical Sniper Cartridge, Long Range Sniper Rifle, Canteen Water Insert
Purifier, Collapsible Grappling Hook, Micro Rappel System, Improved Combat Shelter, Helicopter Emergency Egrees Device, and Lightweight Voice
Amplifier

• 4086 Continue evaluation/procure prototypes, and/or test: Lightweight Fragmentation Hand Grenade, M203 Enhanced Fire Control, Sniper Accessory Kit,
Backup Iron Sight for Modular Weapon System, Petroleum Oil Lubricants (POL) Handlers Glove System, Camouflage Uniform System for Soldiers,
Multiple Utility Digging System, Tactical Search Mirror System, Concealable Stab Protective Body Armor, Protective Glove System, Riot Control
Agent Neutralizer, Advanced Camouflage Face Paint, and Small Unit Multi-Purpose Trailer,

• 3061 Initiate market surveys and/or evaluations: Joint Service Combat Shotgun, M240B Combat Ammunition Pack (CAP), 12 Gauge
Chlorobenzalmalononitrile (CS) Dust Cartridge, Smart Mine Probe, Family of Batons/Night Sticks, Parachutist’s Drop Bag, Tactical Assault Ladder
Systems, Improved Cold Weather Mask, and Boot Gaiters

• 2205 In-house engineering support services, computer services, conduct technical and program reviews
• 380 Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)
Total 14360

FY 2001 Planned Program:
• 4847 Complete evaluation/type classify/transition to production: Lightweight Fragmentation Hand Grenade, M203 Enhanced Fire Control, Sniper

Accessory Kit, Backup Iron Sight for Modular Weapon System, Riot Control Agent Neutralizer, POL Handlers Glove System, Boot Gaiters,
Camouflage Uniform System for Soldiers, Advanced Camouflage Face Paint, 12 Gauge CS Dust Cartridge, Multiple Utility Digging System, Tactical
Assault Ladder System, Tactical Search Mirror System, Family of Batons/Night Sticks, Concealable Stab Protective Body Armor, Protective Glove
System, Small Unit Multi-Purpose Trailer, and Smart Mine Probe

• 2083 Continue evaluation/procure prototypes and/or test: Joint Service Shotgun, M240B Combat Ammunition Pack, Parachutist Drop Bag, and Thermal
Cutting Device

• 4875 Initiate market surveys and/or evaluations on new items to commence n FY2001
• 2500 In-house engineering support services, computer services, conduct technical and program reviews

Total 14305
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B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

OPA3, MA6800, Soldier Enhancement 4711 3571 3984 3129 3114 5771 6093 Cont Cont
OPA2, BA5300, Soldier Enhancement 4539 18067 4374 5115 6100 8187 8230 Cont Cont
WTCV, GC0076, Small Arms (SEP) 2365 5133 3506 301 1975 2417 1929 Cont Cont
WTCV, GZ1290, Squad Automatic Wpn (Mods) 8289 9956 5422 4110 4834 Cont Cont
WTCV, GZ2800, M16 Rifle Mods 5197 7148 9592 2087 0 2417 2411 Cont Cont
WTCV, GB3007, M4 Carbine Mods 6721 5292 2504 12979
WTCV, G01500, Sniper Rifle 1133 3085 2136 6412
WTCV, GC0925, Mods 1118 1002 787 1253 847 1319 1316 Cont Cont
PAA, F47500, 7.62mm AP 1911 1344 3276
PAA, FA7600, 5.56mm AP 1911 1876 1337 2933 2938 2935 2932 5740
PAA, F00900, 40mm Canister 5508 5553
PAA, E84900, XM84 Stun Grenade 1265 1760 2358 2383 7801
PAA, E86400, 12 Gauge Non Lethal 944 950
PAA, E86500, Cartridge, 12 Ga Crowd Dispersal 951 955
PAA, E91100,XM95 Cartridge, Non Lethal Crowd 2263 3885 6370 6494 20449
PAA, E89000, 40mm Non Lethal 1300 1576 1887 1962 7085
OMA, 121017, Central Funding & Fielding 48130 94559 79590 90013 73402 80942 113533 Cont Cont

C. Acquisition Strategy: The Soldier Enhancement Program (SEP) consists of Non-Developmental Items (NDI) or Commercial Off-The-Shelf (COTS) that can transition
to production in three years or less. Items that are technologically challenging requiring more than three years development are pursued under the appropriate system area.
New SEP items are reviewed and approved for evaluation annually. Procurement varies by appropriation.

D. Schedule Profile FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006
SEP Requirements Reviews 2Q* 2Q* 2Q* 2Q 2Q 2Q 2Q 2Q 2Q 2Q
SEP Projects Reviews 4Q* 4Q* 4Q* 4Q 4Q 4Q 4Q 4Q 4Q 4Q

*Milestones Completed
NOTE: Numerous individual projects are ongoing under the Soldier Enhancement Program (SEP) and each project has its own milestone schedule.
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Various MIPR SBCCOM, MA 1109 1686 3128 5923
b. Various MIPR NVESD, VA 66 66
c. Various MIPR PM-SA, NJ 3731 6347 6276 16354
d. Various MIPR PM-PWL MI 147 260 407
e. Various MIPR SBCCOM, MD 213 775 580 1568
f. Various MIPR PM-NBC 250 200 450
g. Various MIPR PM-MCD 300 350 650
h. Various Contracts Various 30 30

Subtotal Product
Development:

5546 9568 10334 25448

Remark: Soldier Enhancement Programs are Non-Development Items (NDI) and Commercial Off-the-Shelf (COTS) items. New items are identified annually. Contractual efforts are very low
dollar amounts – used to procure a few prototypes for testing.

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Various MIPR TSM-SDR, GA 88 132 132 352
b. Various Contracts Various 1713 Various 964 TBD 925 TBD 3602
c. Various

Subtotal Support Costs: 1801 1096 1057 3954
Remark: Support costs very annually depending on the type of items we are evaluating. Research Development and Engineering Centers support to evaluate items also varies annually
depending on the number and type s of items.

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Various MIPR OFIG, MA 20 20 18 58
b. Various MIPR OPTEC 955 1906 1321 4182

Subtotal Test and Evaluation: 975 1926 1339 4240
Remark: Testing costs vary annually by item.
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IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. In-House PM-Soldier, VA 1536 1390 1575 4501
b. Reprogram Army Mat Cmd, VA 2208 2208
c. SBIR/STTR 380 380

Subtotal Management
Services:

3744 1770 1575 7089

Remark: Costs vary annually depending on number and type of items being evaluated.

Project Total Cost: 12066 14360 14305 40731 40731
Remark: PM-Soldier has not managed the Soldier Enhancement Program since its inception, as a result it is impossible to capture all prior year costs.



February 2000

5 - Engineering and Manufacturing Development 0604713A Combat Feeding, Clothing, and
Equipment

830 Item 94

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
PROJECT

D680

Project D680 Page 26 of 27 Pages Exhibit R-2A (PE 0604713A)

UNCLASSIFIED

COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D680 Mounted Warrior 179 193 0 0 0 0 0 0 372

A. Mission Description and Justification: Mounted Warrior (MW) is an integrated modular system that will enhance the combat vehicle crewman’s fighting capabilities.
The MW system will be used by a wide variety of combat crewmen and will be tailored based on Mission, Enemy, Terrain/weather, Troops available and Time (METT-T).
The physical burden imposed by cumbersome personal equipment degrades a crewman’s effectiveness by increasing rates of fatigue, reducing mobility and restricting their
ability to perform mission functions. Consideration will be given to optimizing the balance between vehicle mounted and crewman mounted equipment and designing an
overall system that will improve crewman’s endurance, safety, mission performance and crewman/vehicle interface. The MW system will provide hands free, tetherless
communications, increased laser eye protection, maximum individual protection from Nuclear, Biological, Chemical (NBC) contamination, spill, flame and heat, and will
provide for better performance of crew tasks without reducing tactility and agility.

FY 1999 Accomplishments:
• 179 Provided engineering support to the USA Armor Center in development of the Mounted Warrior cordless communication and heads up display

Operational Requirements Documents (ORD). Prepared a program structure and costs for Mounted Warrior and developed the management approach
for the program

Total 179

FY 2000 Planned Program:
• 188 Engineering support services, computer services, conduct technical and program reviews for program execution
• 5 Small Business Innovative Research Program (SBIR)
Total 193

FY 2001 Planned Program: Project not funded in FY 2001

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDTE D668 Soldier Enhancement Program 12126 14418 14390 14144 14223 16568 16530 Cont Cont
OMA, 121017, Central Funding and Fielding 48130 94559 79590 90013 73402 80942 113533 Cont Cont

C. Acquisition Strategy: The Mounted Warrior program is designed to field currently existing mature technologies to meet the needs of the combat vehicle crewman
(CVC). Funding to support this program to completion will be requested during the next Program Objective Memorandum (POM).
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D. Schedule Profile FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006
Capstone Requirement Document Approved by
USA Armor Center

3Q

Concept Experimentation Program (CEP) 4Q
Capstone Requirements Document Approved by
Training and Doctrine Command (TRADOC)

2Q

Operational Requirements Document 2Q*
Milestone I/II Decision 2Q*
Development Contract Award 4Q*
Developmental Testing 4Q*
Operational Testing 2Q*
Milestone III Decision 3Q*
Full Rate Production 2Q*

*Completion of these milestones is dependent upon receipt of funding.


